# Leelanau County Board of Commissioners Construction of Spillway Platform and Safety Access Ladder LCAO-RFP-2022-004

Bids Due:

Friday, April 22, 2022 @ 3:00 p.m.

Bid Opening:

Friday, April 22, 2022 @ 3:05 p.m.

Opened by: Laurel Evans

Present: L. Evans, Jerry Culman, Molly Peplinski Recorded by: M. Peplinski

	Bidder	Amount	Comments
1	Fisher Contracting 3401 Contractor Dr. Midland, MI 48642	\$41,400.00	
2	RCI 428 W. Commerce Dr., Suite A Traverse City, MI 49685	\$12,438.00	
3			
4			





MAIN OFFICE 3401 CONTRACTOR DR. MIDLAND, MI 48642 PHONE: (989) 835-7771 FAX: (989) 835-8461

SOUTHERN DIVISION 4836 NASHVILLE RD., P.O. BOX 386 FRANKLIN, KY 42139 PHONE: (270) 253-3331

FAX: (270) 253-3199

"AN EQUAL OPPORTUNITY EMPLOYER"

WWW.FISHER-CONTRACTING.COM

## CERTIFIED COPY OF A RESOLUTION OF THE BOARD OF DIRECTORS OF FISHER CONTRACTING COMPANY A MICHIGAN CORPORATION

The undersigned being the Secretary of Fisher Contracting Company, a Michigan Corporation. hereby certifies that at a regularly scheduled Board of Directors meeting held on September 24, 2020 the Directors executed the following Resolution, to wit:

Resolved, that this Corporation does hereby authorize and empower James W. Fisher, P.E.; Steven C. O'Mara, P.E.; Mark Edlebeck, P.E.; Shane Blankenship, P.E.; Michael A. Yenior; Russell D. Friedle III; Alan J. Simanskey; John P. Waskevich; Jeremy R. Morey; Joshua McClaren; John W. Fisher; Andrew LeBeau and Ellen Englund to sign bids and proposals on behalf of said Corporation.

Resolved, that this Corporation does hereby authorize and empower James W. Fisher, P.E.: Steven C. O'Mara, P.E.; Mark Edlebeck, P.E; Joel S. Blankenship, P.E.; John Waskevich and John W. Fisher to represent, bind and execute contracts on behalf of said Corporation.

The undersigned further certifies that the fore going Resolution has not been rescinded, altered or amended, and that the same is now in full force and effect, and that all previous resolutions are hereby rescinded.

IN WITNESS WHEREOF, the undersigned has executed this document as Secretary of Fisher Contracting Company on 9th day of December 2020.

Witnessed:

On the 9th day of December, 2020 before me personally appeared John W. Fisher, to me known to be the person described in and who executed the foregoing instrument and acknowledged that he executed the same as his free act and deed.

> Kimberly Marie Jones, Notary Public State of Michigan, Arenac County My Commission Expires: 02/24/2025 Acting in the County of Midland

Fisher Contracting Company

Firm Name:

## EXHIBIT A CERTIFICATIONS AND ASSURANCES

THIS FORM MUST BE COMPLETED AND RETURNED WITH YOUR PROPOSAL. FAILURE TO SUBMIT THIS COMPLETED FORM MAY RESULT IN DISQUALIFICATION.

				·							
I/we make t	ha fal	lawing	ctatama	nt of acc	TIPONCOC O	c a roa	utirad	alamar	it of tho	nronocal	ta which
I/ WE HIGKE (	וטו פוו.	IUWIIIK .	Stateme	าน บา สระ	oui anices a	3 a rey	uncu	CICHICI	it of the	proposit	CO WILLI
•		_				,					


I/we make the following statement of assurances as a required element of the proposal to which it is attached, understanding that the truthfulness of the facts affirmed here and the continuing compliance with these requirements are conditions precedent to the award or continuation of the related contract(s):

- 1. The prices and/or data have been determined independently, without consultation, communication, or agreement with other proposers for the purpose of restricting competition. However, I/we may freely join with other persons or organizations for the purpose of presenting a single proposal.
- 2. The attached proposal is a firm offer for a period of sixty (60) days following receipt, and it may be accepted by Leelanau County without further negotiation (except where obviously required by lack of certainty in key terms) at any time within the sixty (60) day period.
- 3. In preparing this proposal, I/we have not been assisted by any current or former employee of Leelanau County whose duties relate (or did relate) to this proposal or prospective contract, and who was assisting in other than his or her official, public capacity. Neither does such a person nor any member of his or her immediate family have any financial interest in the outcome of proposal. (Any exceptions to these assurances are described in full detail on a separate page and attached to this document.)
- 4. I/we understand that Leelanau County will not reimburse me/us for any costs incurred in the preparation of this proposal. All proposals become the property of Leelanau County, and I/we claim no proprietary right to the ideas, writings, items, or samples, unless so stated in this proposal.
- 5. Unless otherwise required by law, the prices and/or cost data which have been submitted have not been knowingly disclosed by the proposer and will not knowingly be disclosed by him/her prior to opening, in the case of a proposal directly or indirectly to any other proposer or to any competitor.
- 6. No attempt has been made or will be made by the proposer to induce any other person or firm to submit or not to submit a proposal for the purpose of restricting competition.
- 7. I/we agree that submission of the attached proposal constitutes acceptance of the solicitation contents and the attached sample contract and general terms and conditions. If there

are any exceptions to these terms, I/we have described those exceptions in detail on a page attached to this document.

- 8. I/we acknowledge communication of any kind regarding my/our proposal directed to parties other than the Project Administrator may result in my/our disqualification.
- 9. I/we warrant that no conflict of interest knowingly exists for any member of the project team that contributed to this proposal or prospective contract.

Rut lude	4-22-22	
Signature Rusty Friedle	Date	
Project Manager		
Title		





MAIN OFFICE 3401 CONTRACTOR DR. MIDLAND, MI 48642 PHONE: (989): 835-7771 FAX: (989)) 83.5-8461

SOUTHERN DIVISION

4836 NASHVILLE RD. FRANKLIN, KY 42134 PHONE: (270) 253-3331 FAX: (270) 253-3199

"AN' EQUAL OPPORTUNITY EMPLOYER"

WWW.FISHER-CONTRACTING.COM

b) Project Manager, Team Qualifications, Experiences, and Requirements.

See attached



### RUSSELL FRIEDLE III PROJECT MANAGER / ESTIMATOR YEARS EXPERIENCE: 30+

#### **EXPERIENCE**

Project Manager/Estimator - Fisher Contracting Company

2015 to Present

- Manage project teams, clients, and subcontractors. Define work opportunities and lead estimates.

### Project Manager / Estimator - Gerace Construction Company, Inc.

1997 to 2015

- The projects we estimated and were successful on we would also manage which included: safety, scheduling, cost control, man power loading, production, client / contractor communications, subcontracts, purchase orders and managed our in house dive service.

### On Site Supervisor - Gerace Construction Company, Inc.

1990 to 1997

- Responsible for project including safety, submittals, man power, scheduling, change orders, client relationship, and closeout documents.

## PROJECT EXPERIENCE

2021	Loud Dam Training Wall Replacement	Consumers Energy
2021	Tobacco Dam Sister Wall Construction	Four Lakes Task Force
2021	Five Channel Core Wall Rehabilitation	Consumers Energy
2021	Croton Wall Extension	Consumers Energy
2020	Tobacco Dam Stabilization	State of Michigan
2020	Edenville and Tobacco dam Concrete Repairs	Four Lakes Task Force
2020	Moore's Park dam - Trunnion pin replacement	LBWL
2020	Webber dam - training wall replacement	Consumers Energy
2020	Tobacco dam modifications and stabilization	Four Lakes Task Force
2020	Misc. repairs at all their (5) facilities	Four Lakes Task Force
2019	Webber Dam Training Wall Replacement	Consumers Energy
2019	Croton Dam Right Retaining Wall Replacement	Consumers Energy
2018	Berrien Springs dam - Flash board replacement	AEP
2018	Kearsley dam - Slide gate replacement	City of Flint
2018	Thread creek dam - Slide gate replacement and concrete repairs	City of Flint
2018	Tippy dam - Spill gate hoist replacement	Consumers Energy
2018	Roger's dam - Auto spill gate hoist replacement	Consumers Energy
2018	Erosion repairs at Constantine and Mottville dam	AEP



# RICK MEYER PROJECT SUPERINTENDENT YEARS EXPERIENCE: 32

#### INTRODUCTION

I have worked in constructing for 32 years, starting as a Carpenter and working my up to a Superintendent. I have worked on all type of civil/infrastructure work including, but not limited to, the construction of Roadways and Bridges, Dams, Mass Grading, Water Treatment Plants, Industrial Plant Sites, Commercial Sites, and Landfills. With an expertise in Dams and WWTP Projects. I have been responsible for layout and grading on several Heavy Civil projects, and most of them as a Supervisor. Some other responsibilities include safety, employee direction, coordinating, and job control.

### **EXPERIENCE**

### Superintendent - Fisher Contracting Company

#### 2015 to Present

- Project Superintendent for Heavy Civil Projects with an expertise in Water Control Structures and Marine Work.

#### Site Superintendent - Gerace Construction

#### 1988-2015

- Site Superintendent Responsible for planning, scheduling, coordinating, and executing heavy civil projects.
- Areas of experience included rehabilitation Hydro Electric Dam Projects.

### PROJECT EXPERIENCE

2021	Loud Dam Training Wall Replacement	Consumers Energy
2021	Croton Dam Right Abutment Wall Extension	Consumers Energy
2020	Webber Dam Training Wall Replacement	Consumers Energy
2019	Croton Dam Right Abutment Wall Replacement	Consumers Energy
2017	Elkhart Dam Tainter Gate Replacement (11 ea)	American Electric Power
2016	Webber/Croton Dam Sill Heater Projects	Consumers Energy
2015	Ypsilanti Heritage Bridge and Trail System	City of Ypsilanti
2014	LPSP Upper Reservoir Slope Stabilization	Consumers Energy
2013	Uptown Rivers Edge Marina and Shoreline	SSP Associates
2012	Mio Dam Sheet Pile Core Wall	Consumers Energy
2011	Tippy Dam Intake Radial Gate Repairs	Consumers Energy
2010	Hodenpyl Dam SBMA Stabilization Project	Consumers Energy
2008	Webber Dam Spillway Apron Replacement	Consumers Energy
2006	Sta. 5 Dam Crest Gate Installation (4ea)	Rochester Gas & Electric
2004	Max Starke Dam Crest Gate Installation (10ea)	LCRA
1998	Tippy Dam Spillway Rehabilitation	Consumers Energy

## Dedicated People, Committed to Excellence



#### MAIN OFFICE. 1 3401 CONTRACTIOR DR. MIDLAND, MI 48642

PHONE: (989), 835-7771 FAX: (989) 835-8461

#### SOUTHERN DIVISION

4836 NASHVILLE RD., P.O. BOX 386 FRANKLIN, KY 42139 PHONE: (270) 253-3331 FAX: (270) 253-3199

"AN EQUAL OPPORTUNITY EMPLOYER"

WWW.FISHER-CONTRACTING.COM

# ERICK FORSHEE ENVIRONMENTAL HEALTH & SAFETY DIRECTOR YEARS EXPERIENCE: 27



#### INTRODUCTION

I have over 27 years of experience in industrial, residential and commercial construction, including his present responsibilities as Fisher Companies Director of EH&S, Community Relations & Special Projects. My duties as Director of EH&S include a constant review of local and state regulations to make certain we are providing the safest work environment for our employees. Revision and maintenance of the safety manual, while maintaining focus on protecting the general public. Continuously communicating to a team of safety professionals about safety issues, incidents, and lessons learned. I encourage them to be decisive, take action to address safety issues as they arise, and lead by example. Hazard assessments are completed for eight standalone companies that are owned by the Fisher Family. From those assessments, I work with our safety teams at each company to develop and implement safe operating procedures. We build action plans to correct any hazards on projects or within the facilities. We create training objectives that focus on local, state, municipality, the customer and the Fisher Companies requirements. I also work with management to conduct loss reviews, develop mechanisms to evaluate risks, implement controls, evaluate and share the results. My goal is to insure all Fisher Companies employees go home safe each and every day.

### **EDUCATION/CERTIFICATIONS**

- Bachelor of Science in Business Administration Northwood University
- Certified Occupational Safety Specialist License 27007250 Apr 2011 Dec 2014
- CHST BCSP, License C2741 Jan 2012 Jan 2017
- OSHA Qualified Rigger ACRA Mar 2012 Current
- State of Michigan & Regulatory Affairs Bureau of Fire Services License 2012-1Z-56-A15C-00699
- HazMat First Responder Operations State of Michigan Department of Licensing & Regulatory Affairs, License 2012-1Z-56-F02C-0069
- Emergency Medical Responder National Registry of Emergency Medical Technicians, License R1002629 – Dec 2012 – Sept 2019
- Advanced assessment and Treatment of Trauma American Academy of Orthopedic Surgeons, License 3204036372 Apr 2013 Feb 2016
- Occupational Health and Safety Technologist Board of Certified Safety Professionals, License 4086 – Jul 2013 – Dec 2018
- CPR/AED for Professional Rescuers and Health Care Providers Instructor American Red Cross – Feb 2014 – Feb 2016

#### **EXPERIENCE**

#### Director of EH&S - Fisher Contracting Company

2011 to Present

- Revising and Writing Safety Programs, Revising Systems for Managing MSDS's.
- Preform Plant, Facility, and Job Site Safety Audits.

## Senior Operations Leader - Kiewit Formerly TIC Energy & Chemical 2009 - 2011

Direct Management of 682 employees in 7 locations.



MAIN OFFICE 3401 CONTRACTOR DR. MIDLAND, MI 48642 PHONE: (989) 835-7771 FAX: (989) 835-8461 SOUTHERN DIVISION 4836 NASHVILLE RD., P.O. BOX 386 FRANKLIN, KY 42139 PHONE: (270) 253-3331 FAX: (270) 253-3199

"AN EQUAL OPPORTUNITY EMPLOYER"

WWW.FISHER-CONTRACTING.COM

#### c) References

- 1. Stuart Johnson Consumers Energy (231)–590-1729
  - a. Email stuart.johnson@cmsenergy.com
- 2. David Mitchell Consumers Energy (616)-298-0854
  - a. Email David.Mitchell@cmsenergy.com
- 3. JD Kaufmann Consumers Energy (989)-295-1912
  - a. Email Jeffrey.kaufmann@cmsenergy.com

#### Related information:

Fisher performed (2) other projects for the county of Leelanau after January 1st 2016

- 1. Leland dam emergency repairs 2019
- 2. Leland dam Fabricate and install gate lock out mechanism 2021

		FISHER CONTRACTING COMPANY MAJOR PROJECTS COMPLETED OVER PAST FIVE YEARS	8		
FCC Page	Owner/Contractor	Project Name	Contract	Project No.	Completed
19-392	Consumers Energy Croton Hydro 6505 South Swan Ave, Route 2 Newaygo, Mil 49337 David Mitchell@cmsenergy.com	Croton Dam Right Retaining Wall Newaygo, Mi Newaygo, Mi David Mitchell - Contact	\$ 4,098,065.39	PO 4400082974	2020
20-461	Consumers Energy Company Perkins Rd Lyons, MI 48851 M. Nielsen	Webber dam training wall repair  Stuart Johnson - Confact	\$ 1,809,294.08	PO 4400091676	2020
20-508	State of Michigan Dept of Managem Tobacco Dam Modification 3111 W. St. Joseph Street Edenville, MI	m Tobacco Dam Modification Edenville, Mi	\$ 2,336,742.08	Y21030	2021
21-517	Consumers Energy Company Loud Hydro Loud Dam Road		\$ 2,919,000.00	PO 4400097417	2021
21-524	Oscoda, Mi 48750 M. Nielsen 389-667-5167 Consumers Energy	Adulman  iannels Corewall Sheet Pile	\$ 1,410,500.00	PO 4400100642	2021
	Five Channels Hydro 6051 State Route 65 Oscoda, Ml 48750 David Mitchell@cmsenergy.com				
21-632	The Christman Company 634 Front Ave. NW, Suite 500 Grand Rapids, MI 49504 John Gorman Phone: 616-318-5520	Consumers Hardy Dam Headquarfers Building	\$ 668,754.00	221044	2022



#### MAIN OFFICE

3401. CONTRACTOR DR. MIDHAND, MI 48642 PHONE: (989): 835-7771 FAX: (989): 835-8461

### SOUTHERN DIVISION

4836 NASHVILLE RD. FRANKLIN, KY 42134 PHONE: (270) 253-3331 FAX: (270) 253-3199

"AN'EQUAL OPPORTUNITY EMPLOYER"

WWW.FISHER-CONTRACTING.COM

d) Related Information and History;

**LEGAL NAME OF BIDDER:** 

FISHER CONTRACTING COMPANY

LEGAL STATUS OF BIDDER

**CORPORATION** 

DATE OF INCORPORATION

February 18, 1957

STATE OF INCORPORATION

MICHIGAN

ADDRESS OF BIDDER

3401 Contractors Drive

MIDLAND, MI 48642

FEDERAL IDENTIFICATION NUMBER

38-1547520


Web Site

https://www.fisher-contracting.com

\*\*\* NOTE: Fisher Contracting is not a small business, women or minority owned

See attached brochure

## QUALITY | PROFESSIONALISM | SAFETY



## **ABOUT US**

Fisher Contracting is a heavy/highway civil contractor, performing work for a variety of federal, state, municipal, and private clients in Michigan, Kentucky, Tennessee, and other surrounding states. We put our experienced staff to work on a wide variety of civil infrastructure projects including site development, landfills, underground utilities, road construction/reconstruction, demolition, and environmental remediation.

We maintain a large, modern fleet of construction equipment - making certain to stay on the cutting-edge of new technologies and improvements. Our Registered Professional Engineers and Superintendents ensure that each project receives hands-on management, innovation, productivity, and is handled safely.

Fisher Contracting is a proud member of the Fisher Companies. Our top priority is 100% customer satisfaction through safety, quality, customer service, and integrity. With Fisher Contracting and the Fisher Companies, you will receive the friendliness and feel of a family-owned company, with all the benefits and capabilities of a large corporation.

## COMMITMENT TO SAFETY

The Fisher Companies are sincerely concerned with the safety of each and every employee, as well as the protection of the property of our companies, our customers, and the general public. We have developed, promoted, and are enforcing a safety program with several goals in mind—keeping accidents to an absolute minimum, to conscientiously maintain shop and work areas, and to ensure mechanically-sound equipment and tools.



## **OUR SERVICES**

Excavation
Site Work
Road & Bridge Projects
Heavy/Highway Construction
Underground Utilities
Equipment Rentals
Demolition
Value Engineering
Foundation Piling
Environmental Remediation
Landfill Construction

Dedicated *People;* Committed to Excellence

MAIN OFFICE 3401 Contractors Drive Midland, MI 48642 Phone: (989) 835-7771 Fax: (989) 835-8461

www.Fisher-Contracting.com "In Equal Opportunity Employer" SOUTHERN DIVISION

4836 Nashville Road Franklin, KY 42134 Phone: (270) 253-3331 Fax: (270) 253-3199



MAIN OFFICE 3401 CONTRACTOR DR. MIDLAND, MI 48642 PHONE: (989) 835-7771 FAX: (989) 835-8461 SOUTHERN DIVISION 4836 NASHVILLE RD., P.O. BOX 386 FRANKLIN, KY 42139 PHONE: (270) 253-3331 FAX: (270) 253-3199

"AN EQUAL OPPORTUNITY EMPLOYER"

WWW,FISHER-CONTRACTING.COM

e) Cost proposal and compensations

The cost to supply and install the platform per the schematic drawings provided in the RFP is \$41,400.00

#### Attached

Paints specification we plan to use for this project Anchors we plan to use for this project

#### Schedule:

Assuming (2) weeks for producing shop drawings and getting approvals it would take another 4 weeks to fabricate and powder coat the ladder / platform. Total 6 weeks Installation would take 2 days.

## 3.3.7 KWIK HUS-EZ SS316 SCREW ANCHOR PRODUCT DESCRIPTION

#### KWIK HUS EZ SS316 STAINLESS STEEL SCREW ANCHOR Anchor System Features and Benefits OSHA Table 1926.1153 Table 1 compliant installation when installed with Hiltl vacuum and DRS system or Hilti SafeSet hollow drill bit technology Easy installation using impact tool Product and length identification marks Stainless Steel helps facilitate quality control after KH-EZ SS316 1/4" - 1/2" installation Through fixture installation improves productivity and more accurate installation. Full stainless steel 316 screw with carbide cutting elements to help enable quality setting and exceptional load values in a wide variety of base materials. · Anchor is fully removable. Anchor diameter is same as drill bit diameter. No special diameter bit required. Stainless Steel 3.3.7 Suitable for reduced edge distances and KH-EZ C \$5316 spacing. 1/4" - 3/8" Corrosion resistant coating allows for use in outdoor corrosive environments. Installation process allows for adjustability.



Unoracked concrete



Cracked concrete



Grout-filled concrete masonry



Seismic Design Categories A-F



SafeSet™ System with Hollow Drill Bit



Profis Anchor design software

Approvals/Listings	
ICC-ES (International Code Council)	ESR-3027 in concrete per ACI 318 Ch. 17 / ACI 355.2/ ICC-ES AC193
	ESR-3056 in grout-filled CMU per ICC-ES AC106
City of Los Angeles	City of Los Angeles 2020 LABC Supplement (within ESR-3027 and ESR-3056)
Florida Bullding Code	2020 FBC w/ HVHZ (within ESR-3027 and ESR-3056)









## PCMT70101

### **ENVIROCRON® Powder Coat**

## **Highlights**

PPG's Enviracryl™ and Envirocron™ powder coatings are aesthetically pleasing, produce a durable uniform finish and can be custom formulated with finishes from high gloss to low gloss, and in a variety of textures.

PPG's "World Class" Epoxy Powder Coatings provide a combination of good physical and chemical resistance properties. This extensive line of Epoxy Powders is manufactured to meet the increasing requirement demands of the automotive and industrial markets. These sophisticated Epoxles are the solution to your smoothness, low-bake, durability and physical property requirements. An unsurpassed application development program enables consistently friendly use on a variety of substrates.

#### **Product Features**

industry leading corrosion properties
Fortified with corrosion inhibitor
Can be applied via DOD (Dry on dry), hot
flock, gel or full cure.

Compliant to ISO 12944-6 C5-M High requirements over 2-3 mil profile blasted cold rolled steel and top coated with an appropriate polyester powder coating Semi-conductive to help with acceptance of electrostatically applied topcoat

## **Technical Properties**

Property	Test Method	Value
Color	panna and a second and a second as a secon	Ultra Primer PCEL160002
Appearance		Smooth
Gloss	ASTM D-523	0.0 - 10 @ 60°
Adhesion	ASTM D-3359	100% (5B Pass)
Hardness	ASTM D-3363	2H Pencil (Eagle)
Impact Resistance	ASTM D-2794	80 InIbs. Direct
•		80 InIbs. Direct
Conical Mandrel	ASTM D-522	1/8" - No Cracking
Salt Spray	ASTM B-117	5000 hours Pass 1000 Hours (degrease only) - Pass
Humidity	ASTM D-1735	100F, 100% RH - 2000+ hours
Scab Corrosion	SAE-J2334	120 Cycles-Pass

Film Properties were determined using 1.5 - 2.5 mils powder film over 22 gauge (0.032") cold rolled steel B1000 test panels. Also tested were iron phosphate treated CRS(cold rolled steel). Ziroconium oxide treated CRS and Sa2.5 grit blasted CRS.

## **Application Data**

Application Type:

Electrostatic Spray

Recommended Bake:

10 Minutes at 340 °F Metal Temperature

See Cure Curve PCM-028

Specific Gravity:

 $1.55 \pm .05$ 

Theoretical Coverage:

124 Sq. Ft. per pound at 1.0 mil

Shelf Life from Date of

77 °F Maximum - 12 Months

Manufacture (@40-60% RH):

PPG recommends that all material be used in FIFO order (first in - first out).

Materials that exceed the recommended shelf life should be tested prior to use.



ENVIROCRON and the PPG logo is a registered trademarks of PPG industries Ohio, Inc.

<sup>•</sup> Statements and metihods described horion are based upon the best informetion and practices known to PPG Industries, Inc. ("PPG"). Any statements or methods monitoned herein are general suggestions only and are not to be construed as representations or warrantiles as to safety, performance, or results. Since the suitability and performance of the greatest highly dependent on the product user's processors, operations, and numerous other trans-determined conditions, the user is solely responsible for a destinate sufficient process. Industries are sufficiently product is suitable for the user's purposes, including without limitation substrate, application process, peakeutians and processing, and on dure. No testing, suggesters or data officed by PPG to the user shall relieve the user of other controlled to the process of the process of



## PCMT70101

**ENVIROCRON®** Powder Coat

## **External Testing**

## **TEST REPORT**

REPORT I.D.: 2259-13A

**CUSTOMER NAME: PPG Industries** 

ADDRESS: 3333 N. Interstate 35

Gainesville, TX 76240

SAMPLES: 9 Panels

Specification: ISO 12944-6:1998 C5-M High

DATE RECEIVED: 3/20/18

PURCHASE ORDER: Credit Card

CONDITION AS RECEIVED: God

DATE: June 28, 201

Rev. 2

Tape Adhesion per ISO 2409-13

Sample ID	Film Thickness per ISO 2808-07 (mm)	Rating	Pass/Fail
1	152.6	0	Pass
2	131.6	Ó	Pass
3	142.0	Ó	Pass

### **Humidity per ISO 6270-2(05)**

Test Dates: 3/28-4/27/18 Duration: 720 Hours

Sample ID	Film Thickness per	ISO	ISO 4628	- IS	ISO	ISO 2409	Pass/Fall
19	175.2	0(80)	Ri0	0(S	0(\$0)	0	Pass
20	139.0	0(80)	RIO RIO	0(S	0(S0)	0	Pass
21	158.2	0(80)	Ri0	0(S	Q(SŐ)	0	Pass



## PCMT70101

**ENVIROCRON®** Powder Coat

## TEST REPORT (Cont.)

PORT I.D.: 2259-13A

STOMER NAME: PPG Industries

Salt Spray per ISO 9227-17 NSS

st Dates: 3/29-5/28/18 ration: 1440 Hours

iD)	per lau zoue-		ISO 4628-3 Rating	ISO 4628-4 Rating	ISO 4628-5 Rating	ISO 2409 Rating	from Scratch, M (mm)	Pass/Fall
37	150.4	0(80)	RiO	0(80)	0(\$0)	0	0.00	Pass
38	137.0	0(S0)	RiO	0(30)	0(\$0)	1	0.97	Pass
39	145.4	0(80)	Ri0	0(80)	0(\$0)	0	0.00	Pass
nple rels	e Legend:	Descrip	otion					

. CRS, SP5, 2-3 Mils Blast, PCMT70101, B2654

+ PCTT99115, 72974

s report was modified to separate samples.

These testing results apply only to the samples submitted as received.

4/28/18

Christa Lammers Laboratory Menager Date

Thank you for your business.



# PCT99125 ENVIROCRON® Powder Coat

## Technical Properties

PPG's Enviracryl™ and Envirocron™ powder coatings are aesthetically pleasing, produce a durable uniform finish and can be custom formulated with finishes from high gloss to low gloss, and in a variety of textures.

**Highlights** 

PPG's "World Class" Ultradurable
Polyester Powder Coatings provide a
combination of good physical and chemical
resistance properties with excellent
resistance to outdoor weathering. This
extensive line of Polyester Powders is
manufactured to meet the increasing
requirement demands of the appliance and
industrial markets. These sophisticated
Polyesters are the solution to your
smoothness, low-bake, durability and
physical property requirements. An
unsurpassed application development
program enables consistently friendly use
on a variety of substrates.

#### **Product Features**

Polyester TGIC chemistry
Excellent Exterior durability
Good chemical resistance
UL Approved
Tested and approved to material
specification:
1E1950H direct to metal or to

1E1952H with approved primer.

1 Collingar 1 Tobas		
Property	Test Method	Value
Color	Chief and a second seco	60 Black UD
Appearance		Smooth
Gloss	ASTM D-523	55 - 65 @ 60°
Adhesion	ASTM D-3359	100% (5B Pass)
Hardness	ASTM D-3363	3H Pencil (Eagle)
Impact Resistance	ASTM D-2794	40 Inlbs. Direct
•		20 Inlbs. Reverse
Conical Mandrel	ASTM D-522	1/8" Mandrel - No Cracking
Salt Spray	ASTM B-117	1000 Hrs. Pass <1/8" Scribe Creep - No Bilsters
Humidity	ASTM D-1735	1000 Hrs. Pass <1/16" Scribe Creep - No Blisters

Film Properties were determined using 3.0 - 3.5 mils powder film over iron phosphated pretreated, 22 gauge cold rolled steel test panels (75 - 90 microns). Over Caterpillar approved primer, film properties were determined at 1.50 - 1.77 mils (38 - 45 microns). Minimum / Maximum topcoat DFT of 1.5 - 6.0 mils (38 - 150 microns). Minimum / Maximum system DFT of 3.0 - 7.8 mils (75 - 195 microns).

### **Application Data**

Application	Type:	Electro	static Spray

Recommended Bake: 10 Minutes at 400 °F Metal Temperature

See Cure Curve PCT-001

Specific Gravity:  $1.39 \pm .05$ 

Theoretical Coverage: 138 Sq. Ft. per pound at 1.0 mil

Shelf Life from Date of 80 °F Maximum - 24 Months Manufacture (@40-60% RH):


PPG recommends that all material be used in FIFO order (first in - first out).

Materials that exceed the recommended shelf life should be tested prior to use.



ENVIROCRON and the PPG logo is a registered trademarks of PPG Industries Ohlo, Inc.

<sup>\*</sup> Statements and mothods described herein are based upon the best information and practices known to PPG Industries, Inc. ("PPG"). Any statements or methods mentioned herein are general suggestions only and are not to be construed as representations or warranties as to safety, performance, or results. Since the suitability and performance of the product is highly dependent on the product user's processes, operations, and numerous other user-determined conditions, the user's solely responsible for, and assumes all responsibility, rick and liability safety from, the determination of whother the product is suitable for the user's purposes, including without finitions obstaints, application process, generated and/or processing, and end use. No testing, suggestions or detail colleted by PPG to the user shall relieve the user of this responsibility. PPG does not warrant (readom from patent hintegement in the user of any fermula or process; and forth herein. Consideration improvements in coatings technology may cause future technical data to vary from what is in this builetin. Contact your PPG representative for the most up to date information.





MAIN OFFICE 3401 CONTRACTOR DR. MIDLAND, MI 48642 PHONE: (989) 835-7771

FAX: (989) 835-8461

SOUTHERN DIVISION

4836 NASHVILLE RD., P.O. BOX 386 FRANKLIN, KY 42139 PHONE: (270) 253-3331 FAX: (270) 253-3199

"AN EQUAL OPPORTUNITY EMPLOYER"

WWW.FISHER-CONTRACTING.COM

f) Identification of anticipated and/or potential project problems

Fisher Contracting's proposal does not include the following:

- 1. Engineered stamp fabrication shop drawings No engineering included
- 2. No permits / fees are included
- 3. Proposal is based on the draft drawings provided. If the final agreed to shop drawings differ from this concept a change order would need to be issued.

## EXHIBIT B CERTIFICATE OF COMPLIANCE WITH PUBLIC ACT 517 OF 2012 FORM

(Please type or print clearly in ink only)

I certify	that neither	Fisher Contracting Compan	<u>y</u> (Co	ompany),
nor any o is an "Ira energy s awarded	of its successor in Linked Busine ector of Iran, w I a Contract as	s, parent companies, subsidia ess" engaged in investment ac within the meaning of Michiga	ries, or companies under commor tivities of \$20,000,000.00 or more n Public Act 517 of 2012. In the e Company will not become an "In	with the event it is
DEFINED MORE TH FALSE C	BY PUBLIC AC HAN \$250,000.0 ERTIFICATION N EY FEES INCURI	T 517 OF 2012, IT WILL BE R 00 OR TWO (2) TIMES THE AN WAS MADE, WHICHEVER IS	AT IT IS NOT AN IRAN LINKED BUS ESPONSIBLE FOR CIVIL PENALTIES IOUNT OF THE CONTRACT FOR W GREATER, PLUS COSTS AND REA RTH IN SECTION 5 OF ACT NO. 51	S OF NOT HICH THE SONABLE
		_	Fisher Contracting Company (Name of Company)	_
		E	iy: Rusty Friedle	
Date:	4-22-22	Ī	itle: Project Manager	





MAIN OFFICE 3401 CONTRACTOR DR. MIDLAND, MI 48642 PHONE: (989) 835-7771 FAX: (989) 835-8461

SOUTHERN DIVISION 4836 NASHVILLE RD., P.O. BOX 386 FRANKLIN, KY 42139 PHONE: (270) 253-3331 FAX: (270) 253-3199

WWW.FISHER-CONTRACTING.COM

	"AN EQUAL OPPORTUNITY EMPLOYER"	WWW,FISHER-CONTRACTING.CO.
h) Acceptance of conditions		
Fisher Contracting will comply with the No addendums are acknowledged	e contractual terms and conditions as	delineated in this RFP.

## EXHIBIT C CHECKLIST FOR RESPONSIVENESS

Yes	Proposal was submitted on or before 3:00 p.n	a., local time, on April 22, 2022.
Yes	Required number of proposal copies were sub	omitted.
Yes	Proposal was formatted into nine (9) major signed Certifications and Assurances; Pro Experiences and Requirements; References Proposal and Compensation; Identification Problems; Signed Certificate of Compliance Acceptance of Conditions.	ject Manager and Team Qualifications, s; Related Information and History; Cost of Anticipated and/or Potential Project
Yes	Respondent meets minimum qualifications:	
	<ol> <li>Licensed to do business in the State of</li> <li>Will comply with the Certificate of Ass</li> <li>Has certified that it is not an Iran Linke</li> <li>Submit proposals as specified in this R</li> </ol>	urances set forth in <u>Exhibit A</u> . ed Business.
Yes	Letter of Submittal and Certifications and authorized to bind the Proposer to a cont Executive Director of a corporation, the mar proprietor of a sole proprietorship.	ractual relationship, e.g., the President or
Yes	Three (3) references from three (3) previous	clients provided.
	E: "Yes" answers must be given to each eleme onsive.	nt above for the proposal to be considered
		Fisher Contracting Company (Name of Company)
		By: Rusty Friedle
Date:	4-22-22	Title: Project Manager



RCI | RICHTER CONSTRUCTION, INC. PROPOSAL

Leland Dam Authority
Spillway Platform & Safety Access Ladder



BUILDING RELATIONSHIPS ON A FOUNDATION OF EXCELLENCE IN CONSTRUCTION



April 22, 2022

Gerald Culman II, Maintenance Director Leelanau County Building and Grounds Department 8527 E. Government Center Dr, Suite 101 Suttons Bay, Michigan 49682

RE:

**Leland Dam Authority** 

Spillway Platform & Safety Access Ladder - BID

Leland, Michigan

Mr. Culman,

RCI | Richter Construction, Inc. is pleased to submit to the Leelanau County Dam Authority our proposal for the Leland Dam — Spillway Platform & Safety Access Ladder fabrication and installation.

Based on the detailed information provided to us and the scope of work further defined within the attached proposal documents, our proposal to the Leland Dam Authority is \$12,438.00. We have included within this proposal all construction costs associated with providing the Leland Dam Authority a complete installed product.

Please take time to review the specific details included within our proposal. If you should have any specific questions or would like any additional information for your use, please feel free to contact me directly in our Traverse City office.

Respectfully Submitted,

RCI | Richter Construction, Inc.

Kyle Richter Vice President

RCI | Richter Construction, Inc.



Leland Dam Authority
SPILLWAY PLATFORM & SAFETY ACCESS LADDER
Proposal Narrative

Propos	al Narrative
GENE	RAL CONDITIONS
	Site supervision and administrative contract coordination
	Project execution and management Shop drawings and submittals
	Temporary sanitary restroom facilities
	Legal off-site disposal of materials generated from this Work
	OSHA compliant work safety control
STRUC	TURAL STEEL
	Fabricate one (1) steel platform w/ safety rails, and two (2) steel access ladders per Owner's drawings
	All fabricated steel to be sand blasted, powder primed, and powder color coated – color to be black – samples to be provided for Owner's approval
	All material to be delivered to powder coater, picked up and delivered to jobsite by Contractor
	Platform and ladders to be installed in existing concrete abutment with stainless steel anchor bolts and hardware
	Setting epoxy to be used in conjunction with stainless steel anchor bolts to fill voids where bolts penetrate
m	concrete, in an attempt to help reduce damage from water freezing around anchor bolt cavities  Supply necessary equipment, labor, and materials to install platform and access ladders
	Access ladder to be removable on control room side of dam
	Guardrail to be bolted to platform with stainless steel fasteners
	Includes field measurements of existing dam for final fabrication
VOLUI	ITARY ALTERNATE NO. 1
	Provide all stainless-steel material for platform and safety access ladder – includes powder prime and powder color coating.
	ADD - \$2,730.00

## RCI | Richter Construction, Inc.

## Owner to provide electrical power, and water to RCI at no additional cost or penalty to this proposal. Proposal does not include any costs associated with Special Use Permits; including building permits. □ Proposal does not include design or engineering; Owner accepts liability for conceptual design of platform and ladder. If engineering is required, all costs shall be paid by the Owner as a direct reimbursable. Proposal does not include cost or allowances for material testing; all testing shall be performed as requested by the Owner or required by official authority and all costs shall be paid by the Owner as a direct reimbursable. The work of this proposal shall be specifically limited to the work described above. All changes are subject to review by RCI and formal Change Orders are required for all modifications. ☐ All parties agree to enter into a formal AIA A-105 agreement upon acceptance of this proposal. □ Payment terms are as follows: Progress payments shall be allowed at 30 day intervals throughout the duration of the project and shall be made payable within 10-business days of the date of receipt of such progress invoices; any balance shall become due and payable upon completion of the work of this proposal, and in all cases payment in full at the time of completion and issuance of the Certificate of Occupancy. -□ No retainage will be held on this Agreement.

SPECIFIC CONSIDERATIONS

## **COMPANY PROFILE**





## **COMPANY PROFILE**

**Business Location:** 

428 W. Commerce Drive, Suite A

Traverse City, Michigan 49685

Organization Type: Corporation - State of Michigan

Date of Incorporation: January 2012

Administration:

Chris Richter - President

28 years commercial construction management and administration experience

chris@RCI-CGC.com

Joel Richter - Sr. Vice President

48 years commercial construction supervision and management experience

ioel@RCI-CGC.com

Kyle Richter - Lead Contact for Project

1r. Vice President

9 years commercial construction management experience

kyle@RCI-CGC.com

Kevin Gawlik - General Superintendent

4 years commercial construction supervision experience

kevin@RCI-CGC.com

Brittany Richter - Controller | Office Manager

brittany@RCI-CGC.com

## RGI | Richter Construction, Inc.

License:

State of Michigan RCI Commercial General Contractor Corporate ID # 04438P

State of Michigan Residential Builder Company # 2102210742

**Bond Surety:** 

Direct Surety - Robert Frong, Underwriter and Account Manager

1065 E. Hillsdale Blvd. Foster City, CA 94404

Allied World Specialty Insurance Company

Liability Insurance:

Fremont Insurance Policy # CCP 0086069 04

General Aggregate \$2,000,000.00 Comp/OP Aggregate \$2,000,000.00

Auto Insurance:

Fremont Insurance

Commercial Auto Policy # CAP 0030117 04

Auto \$1,000,000.00

Workers Comp:

Fremont Insurance Policy # WCP 0023346 04

Michigan Statutory Limits \$500,000.00

Corporate Banking:

Angeline D. Paxton, V.P.

The Huntington National Bank

The Huntington Investment Company

1114 South Airport Road West Traverse City, Michigan 49686

Corporate Accounting: Ron Harris, CPA - Principal

Harris Group Certified Public Accountants

731 S. Garfield Avenue

Traverse City, Michigan 49686



WHEREAS, the Corporation desires to grant signing and authority to certain person(s) described hereunder.

RESOLVED, that the Board of Directors is hereby authorized and approved to grant signing and authority to conduct business to any one of the following person(s): <u>KYLE RICHTER</u>. The foregoing signing, and authority granted shall include, but shall not be limited to, the execution of Deeds, powers of attorney, transfers, assignments, contracts, obligations, certificates, and other instruments of whatever nature entered by this Corporation.

The undersigned hereby certifies that he/she is the duly elected and qualified Secretary and the custodian of the books and records and seal of, <u>RCI\_RICHTER CONSTRUCTION\_INC.</u>, a corporation duly formed pursuant to the laws of the state of <u>MICHIGAN</u> and that the foregoing is a true record of a resolution duly adopted at a meeting of the <u>BOARD</u> and that said meeting was held in accordance with state law and the Bylaws of the above-named Corporation on <u>JANUARY 1, 2018</u>, and that said resolution is now in full force and effect without modification or rescission.

IN WITNESS WHEREOF, I have ex	kecuted my name as Se	cretary and have here	unto affixed the c	orporate seal o	of the
above-named Corporation this	day of	January	_ in the year $\underline{2}$	00	
CA				v	

**Corporate Secretary** 



## **EXPERIENCE & REFERENCES**





### DESIGN-BUILD | GC | CONSTRUCTION MANAGEMENT EXPERIENCE AND REFERENCES (RCI - 2012 to present)

\$ 633,098.00

HomeWorks / Stratus Marble New Showroom Addition – Traverse City, MI Brad Jurik General Contract Agreement Mr. Fred Campbell, JML Design 231-947-9019

Kent Companies \$ 570,025.00

New Corporate Offices and Warehouse – Traverse City, MI Chris Fennema, Kent Companies

616-534-4909

DiMeo Residence \$ 2,500,000.00

New 6,400 sf Cottage – Frankfort, MI Mark DiMeo 847-702-3636

Lighthouse Dispensary

New Retail Store – Traverse City, MI \$ 718,888.00

New Retail Store – Traverse City, MI General Contract Agreement Mr. Fred Campbell, JML Design 231-947-9019

Camp Arbutus – Hayo-Went-Ha \$ 250,000.00

New Bathhouse – Traverse City, MI Amanda Macaluso, YMCA 231-883-5076 Jessica Van Houzen Stroud – RA 231-631-4376

da Macaluso, YMCA

Camp Arbutus – Hayo-Went-Ha New Wellness Building – Traverse City, MI Amanda Macaluso, YMCA 231-883-5076 Bob Sommerville - AAI, Inc 231-947-0080 Jessica Van Houzen Stroud – AAI, Inc 231-631-4376	\$ 350,000.00
Hayo-Went-Ha — YMCA Torch Lake New Wellness Building — Torch Lake, MI Amanda Macaluso, YMCA 231-883-5076 Bob Sommerville - AAI, Inc 231-947-0080 Jessica Van Houzen Stroud — AAI, Inc 231-631-4376	\$ 350,000.00
Milton Township Kewadin Waterfront Park - Kewadin, MI Liz Atkinson, Treasurer 231-264-6693	\$ 423,111.00
RCI   Richter Construction, Inc. New Corporate Office – Traverse City, MI	\$ 405,000.00
MDOT Scenic Lookout Arcadia Overlook – Arcadia, MI Scott Fasel, Benzie County Road Commission	\$ 75,446.00
Suttons Bay Public Schools New Softball Dugouts – Suttons Bay, MI	\$ 57,000.00
Blair Township New Iron Removal Facility – Grawn, MI Nicole Blonshine, Township Supervisor 231-276-9263	\$ 379,990.00
Herman Community Park New 60' x 60' Pre-Engineered Pavilion – Suttons Bay, MI	\$ 160,000.00
Grass River Natural Area New Boardwalk – Bellaire, Ml Jenn Wright, Executive Director 231-533-8314	\$ 190,000.00

\$ 90,000.00 GTRLC - St. Clair Six Mile Lake New Boardwalk - Ellsworth, MI Steve Lagerquist, Land Stewardship Specialist 231-929-7911 \$ 120,000.00 GTRLC - Pyatt Lake New Boardwalk - Old Mission Peninsula Steve Lagerquist, Land Stewardship Specialist 231-929-7911 \$ 80,000.00 GTRLC - Lower Woodcock Lake New Boardwalk - Lake Ann, MI Steve Lagerquist, Land Stewardship Specialist 231-929-7911 \$ 459,864.00 Flaska Landscaping New Office and Warehouse - Traverse City, MI **Dustin Flaska** 231-590-3734 Bubba Burger Company \$ 339,000.00 11 day / 24hr Complete Restaurant Renovation - Traverse City, MI Design-Build | General Contract Agreement Jeff & Trish Wiltse 231-947-2111 Bob Sommerville - AAI, Inc 231-947-0080 Jessica Van Houzen Stroud - AAI, Inc 231-631-4376 \$418,000.00 Whitewater Township Emergency Services Addition - Williamsburg, MI **General Contract Agreement** Cheryl Goss - Township Clerk 231-267-5141 Mark Pressell - Pressell Engineering & Design 231-839-3969 \$ 339,000.00 **Deerhaven Family Dentistry** New Office Addition - Traverse City, MI Design-Build | General Contract Agreement Dr. Steve Niergath and Dr. Jason Merrithew 231-929-3606 John Dancer, Cornerstone Architects

## RCI | Richter Construction, Inc.

231-941-2177

428 W. Commerce Drive, Suite A – Traverse City, Michigan 49685 Telephone: 231-668-8497 Fax: 231-668-8507 www.RCI-CGC.com Boardman Flats
Eighth Street – Traverse City, MI
Design-Build | General Contract Agreement
Mr. Fred Campbell, JML Design
231-947-9019

\$ 1,039,000.00

East Bay Charter Township

\$ 68,000.00

New Chemical Treatment Building General Construction Agreement

Lascivious Libations
Front Street – Traverse City, MI
Design-Build | Construction Management Agreement
Mr. Fred Campbell, JML Design
231-947-9019

\$ 185,000.00

Shady Lane Cellars Winery

\$ 181,494.00

New Outdoor Tasting Bar and Patios

Design-Build | General Contract Agreem

Design-Build | General Contract Agreement Mr. Adam Satchwell, General Manager

231-218-9203

Klaus Heinert – Gosling Czubak Engineering Sciences, Inc., Lead Designer | Project Manager

231-933-5103

Mr. George Moutsatson, GeoCorp Architecture, Ltd., Project Architect

231-941-7677

**Deerhaven Family Dentistry** 

\$ 109,000.00

Office | Administration and Treatment Room Renovations New Staff Lounge and Executive Level Conference Area General Contract Agreement Dr. Steve Niergath and Dr. Jason Merrithew 231-929-3606 John Dancer, Cornerstone Architects

231-941-2177

231-947-0080

Northern Lakes Community Mental Health
Traverse City Woodland Drive AFC Residence Improvements
General Contract Agreement
Mr. Harold Meeuwes – Director of Facilities
231-944-3412
Mr. Bob Sommerville, AAI Architects

\$ 91,968.00

## RCI | Richter Construction, Inc.

Missaukee County
Missaukee County Courthouse Security Improvements
General Contract Agreement
Carolyn Flore, County Clerk | Treasurer
231-839-4967

\$ 36,087.00

Harbor Springs Public Schools
Custom Cabinetry – Sports Boosters Concessions
Mr. Mark Thompkins, Superintendent
231-526-4540
John Dancer, Cornerstone Architects
231-947-2177

\$ 23,696.00

City of Petoskey

\$ 275,000.00

Pier 'B' Re-decking and New Gas Dock Office
Al Hansen, Director of Parks & Recreation
231-347-2500
Tim Knutsen, Beckett & Raeder, Inc.
231-347-2523

Northport Area Heritage Association New Two (2) Story Addition to Existing Museum Al Nolfz, Association Board Member 231-735-9063 \$ 125,000.00

Village of Ellsworth Village Water Improvements – New PRV Building Tex Drenth, Village DPW 231-588-7411 \$ 56,000.00

Charlevolx Township
Shanahan Field Baseball Park Complex
Design-Build | General Contract Agreement
Mr. Chuck Center — Township Supervisor
231-547-4611
Klaus Heinert — Gosling Czubak Engineering S

\$ 232,952.00

Klaus Heinert – Gosling Czubak Engineering Sciences, Inc., Lead Designer | Project Manager 231-933-5103

## RCI | Richter Construction, Inc.

Northern Lakes Community Mental Health Miscellaneous Contact Agreements (4-year aggregate) Mr. Harold Meeuwes — Director of Facilities 231-944-3412 \$ 1,160,000.00 +

Northern Lakes Community Mental Health
Traverse City Woodland Drive AFC Residence Improvements
General Contract Agreement
Mr. Harold Meeuwes – Director of Facilities
231-944-3412
Mr. Bob Sommerville, AAI Architects
231-947-0080

\$ 91,968.00

Traverse City Housing Commission Security Enhancements General Contract Agreement Ilah Honson 231-922-4915 \$ 35,688.00

Tuscarora Township
Township Office Roof Replacement
Sue Fisher, Clerk
231-238-0970

\$ 70,000.00

## **ACCEPTANCE OF CONDITIONS**





April 22, 2022

Gerald Culman II, Maintenance Director Leelanau County Building and Grounds Department 8527 E. Government Center Dr, Suite 101 Suttons Bay, Michigan 49682

RE: Leland Dam Authority

Spillway Platform & Safety Access Ladder – Acceptance of Conditions

Leland, Michigan

Mr. Culman,

RCI | Richter Construction, Inc. agrees to enter into an agreement with Leelanau County and comply with all Contractual Terms and Conditions as delineated in the Leelanau County RFP released on March 15, 2022.

Respectfully Submitted,

RCI | Richter Construction, Inc.

Kyle Richter Vice President

## **TECHNICAL EXHIBITS**

Exhibit A – Certifications and Assurances

Exhibit B - Certificate of Compliance with Public Act 517

of 2012 Form

Exhibit C - Checklist for Responsiveness

Exhibit D - Project Schedule



## EXHIBIT A CERTIFICATIONS AND ASSURANCES

THIS FORM MUST BE COMPLETED AND RETURNED WITH YOUR PROPOSAL. FAILURE TO SUBMIT THIS COMPLETED FORM MAY RESULT IN DISQUALIFICATION.

Firm Name:	RCI   Richte	Construction, Inc.
------------	--------------	--------------------

I/we make the following statement of assurances as a required element of the proposal to which it is attached, understanding that the truthfulness of the facts affirmed here and the continuing compliance with these requirements are conditions precedent to the award or continuation of the related contract(s):

- 1. The prices and/or data have been determined independently, without consultation, communication, or agreement with other proposers for the purpose of restricting competition. However, I/we may freely join with other persons or organizations for the purpose of presenting a single proposal.
- 2. The attached proposal is a firm offer for a period of sixty (60) days following receipt, and it may be accepted by Leelanau County without further negotiation (except where obviously required by lack of certainty in key terms) at any time within the sixty (60) day period.
- 3. In preparing this proposal, I/we have not been assisted by any current or former employee of Leelanau County whose duties relate (or did relate) to this proposal or prospective contract, and who was assisting in other than his or her official, public capacity. Neither does such a person nor any member of his or her immediate family have any financial interest in the outcome of proposal. (Any exceptions to these assurances are described in full detail on a separate page and attached to this document.)
- 4. I/we understand that Leelanau County will not reimburse me/us for any costs incurred in the preparation of this proposal. All proposals become the property of Leelanau County, and I/we claim no proprietary right to the ideas, writings, items, or samples, unless so stated in this proposal.
- 5. Unless otherwise required by law, the prices and/or cost data which have been submitted have not been knowingly disclosed by the proposer and will not knowingly be disclosed by him/her prior to opening, in the case of a proposal directly or indirectly to any other proposer or to any competitor.
- 6. No attempt has been made or will be made by the proposer to induce any other person or firm to submit or not to submit a proposal for the purpose of restricting competition.
- 7. I/we agree that submission of the attached proposal constitutes acceptance of the solicitation contents and the attached sample contract and general terms and conditions. If there

are any exceptions to these terms, I/we have described those exceptions in detail on a page attached to this document.

- 8. I/we acknowledge communication of any kind regarding my/our proposal directed to parties other than the Project Administrator may result in my/our disqualification.
- 9. I/we warrant that no conflict of interest knowingly exists for any member of the project team that contributed to this proposal or prospective contract.

Mark Market	04/22/2022
Signature	Date
√ice President	
Title	

#### **EXHIBIT B**

### CERTIFICATE OF COMPLIANCE WITH PUBLIC ACT 517 OF 2012 FORM

(Please type or print clearly in ink only)

I certify that neither	RCI   Richter Construction, Inc.	(Company),
nor any of its successors, is an "Iran Linked Busines energy sector of Iran, wit awarded a Contract as a	parent companies, subsidiaries, or companies s" engaged in investment activities of \$20,000,0 hin the meaning of Michigan Public Act 517 or result of this solicitation, Company will not see of performing the work under the Contract.	000.00 or more with the f 2012. In the event it is become an "Iran linked
DEFINED BY PUBLIC ACT MORE THAN \$250,000.00 FALSE CERTIFICATION W	NTITY FALSELY CERTIFIES THAT IT IS NOT AN IR. 517 OF 2012, IT WILL BE RESPONSIBLE FOR COORTWO (2) TIMES THE AMOUNT OF THE CONAS MADE, WHICHEVER IS GREATER, PLUS COORT, AS MORE FULLY SET FORTH IN SECTION 5 CO	CIVIL PENALTIES OF NOT NTRACT FOR WHICH THE OSTS AND REASONABLE
	RCI   Richter Cons (Name of Comp	struction, Inc.
Data: 04/22/2022	Title: Vice Preside	ent

## EXHIBIT C CHECKLIST FOR RESPONSIVENESS

Yes	Proposal was submitted on or before 3:00 p.	m., local time, on April 22, 2022.
Yes	Required number of proposal copies were su	bmitted.
Yes	signed Certifications and Assurances; Po Experiences and Requirements; Reference Proposal and Compensation; Identification	or sections: Letter of Submittal, Including a roject Manager and Team Qualifications, es; Related Information and History; Cost n of Anticipated and/or Potential Project ee with Public Act 517 of 2012 Form; and
Yes	Respondent meets minimum qualifications:	
	<ol> <li>Licensed to do business in the State of</li> <li>Will comply with the Certificate of As</li> <li>Has certified that it is not an Iran Link</li> <li>Submit proposals as specified in this</li> </ol>	surances set forth in <u>Exhibit A</u> . ked Business.
Yes	Letter of Submittal and Certifications and authorized to bind the Proposer to a con- Executive Director of a corporation, the ma- proprietor of a sole proprietorship.	tractual relationship, e.g., the President or
Yes	Three (3) references from three (3) previous	clients provided.
	E: "Yes" answers must be given to each eleme onsive.	ent above for the proposal to be considered
		RCI   Richter Construction, Inc. (Name of Company)
		By: Kyle Richter
Dato	. 04/22/2022	Title: Vice President

- 1						
ID Task Name		Duration	Start	Finish	Predecess: Mar	Otr 2, 2022  Apr   May   Jun   Jul   Aug   Sep
1 STRATEGIC PLANNING	NG	19 days	Fri 4/22/22	Wed 5/18/22		
2	<b>1</b>	1 day	Fri 4/22/22	Fri 4/22/22		
3 Owner Review Period	riod	17 days	Mon 4/25/22	Tue 5/17/22		
4 Contract Award		1 day	Wed 5/18/22	Wed 5/18/22		<u>*</u>
ر <del>ن</del>		i Maland fan hen hjewad blean dê de 1988	enervia	a et alla la l		
6 LONG LEAD PROCUREMENT	REMENT	55 days	Wed 5/18/22	Tue 8/2/223		
7	<u>+</u>	15 days	Wed 5/18/22	Tue 6/7/22 3		
8 🛅 Fabrication	and approximate to the field between	20 days	Wed 6/15/22	Tue 7/12/22 7		
9 Em Powder Coating		20 days	Wed 7/13/22	Tue 8/9/228		
10	gangor out had a ran more ma					
11 CONSTRUCTION PHASE	ASE	4 days	Wed 8/10/22	Mon 8/15/229		<b>C</b>
12 Project Execution	y demand hid ann feann t'i an ait a	4 days	Wed 8/10/22	Mon 8/15/229		
23	respected access as Names as an	denne en en en en		ender gemeint g paper		
14 COMPLETION PHASE	<b></b> .	1 day	Tue 8/16/22	Tue 8/16/22 12		<b>_</b>
Final Inspections		1 day	Tue 8/16/22	Tue 8/16/22		<b>WAN</b>
	Task	-	Inactive Milestone	lone	Finish-only	
	Split	144144444444444444444444444444444444444		narymmmmmm		<> !
	Milestone	<b>*</b>	Manual Task		External Milestone	one reserved
	Summary			designation recognization in the	Progress	
	Project Summary			ary Rollup	Deadline	\$
· · · Paragelling (C.)·	External Tasks		ero.	lary lar	-	
	External Milestone	•	Start-only			
			acia i	I elend Dem Authority		

Leland Dam Authority
Spillway Platform and Access Ladder
Project Schedule v 1 - dated April 22 2022