

DRAFT

LeeCDC, Lake Bluffs Drain – Bid & Financing Schedule

<u>Date</u>	<u>Task</u>
6/7/22 (Tues)	Plans Available to Bidders (on-line)
6/21/22 (Tues)	Prebid meeting on-site
7/6/22 (Wed)	Bid Opening @ LeeCDC's office
7/8/22 (Fri)	Notice of Day of Review of Apportionments deadline to be mailed to landowners
7/8/22 (Fri)	Personal Service for Day of Review Notice deadline to Solon Township
7/12/22 (Tues)	FF&C Resolution to BOC Executive Board
7/19/22 (Tues)	Day of Review 9 a.m. to 5 p.m. @ LeeCDC's office
7/19/22 (Tues)	FF&C Resolution to BOC Regular Session
7/29/22 (Fri)	10-day appeal period ends for Day of Review of Apportionments
August 2022	Financing – Note (15 or 20 yr)
mid-August 2022	Notice to Proceed/Sign Contract & Preconstruction meeting
late-August, 2022	Construction begins (approximately 10 weeks)